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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes
- Installation of suspender clamps

Today I was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
L. Woo, S. Daouk, F. Carpio, A. Schmitt, & V. Pereyra for additional details of Cable field work.

- I arrived at the pier 7 office at 06:40, & was on the bridge at 07:00.
- From 07:00 until 07:30, all of the crews had a meeting.
- At 07:30, the laborers started to apply zinc paste to the Cable on the North main-span near PP 101N.
However, the Cable was still wet from rain last night. I informed the laborers to stop applying the zinc
paste.
- From 07:30 until 08:30, Tony’s crew was aligning the wrapping machine to get ready to start wrapping.
- From 08:30 until 09:30, wrapping of the Cable was ongoing just uphill of the Cable band (CB) at PP
102N.. They wrapped the first 300mm.
- From 09:30 until 10:15, Cadwelds were placed on the S-wires near the top of the Cable to secure the S-
wires in place. 4 Cadwelds were placed at the start of wrapping, & 2 Cadwelds were placed 300mm above
the start. 2 of the 4 Cadwelds were ground too much, & were not at least 3mm above the S-wire. There,
they placed 2 more Cadwelds to make sure the S-wire was secured.
- At 10:00, the Cable was dry, & application of the zinc paste resumed.
- From 10:15 until 10:30, the 300mm section of recently placed S-wire was knocked down the slope to lap
under the CB caulking groove at PP 102N.
- From 10:30 until 12:00, wrapping of the Cable was ongoing.
- From 12:00 until 12:30, I ate lunch.
- From 12:30 until 14:00, wrapping of the Cable was ongoing.
- At 14:00, wrapping was paused because the wrapping machine was close to a catwalk tie-up cable. They
needed to pause to re-tie the previously removed catwalk cable behind the machine, & then remove the
catwalk cable uphill of the machine.
- Note: Victor Pereyra was also inspecting the wrapping on the North main-span today. Since this was his
first day inspecting wrapping, we went through the inspection checklist together, & I showed him some of
the inspection points to keep an eye on.
- At 14:10, I stopped inspecting the wrapping operation. See the diary of Victor Pereyra for details after
this time.
- From 14:20 until 14:30, I filled out the inspection checklist for the Cable wrapping work performed today.
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- At 14:40, I left the bridge.
- From 14:50 until 15:20, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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